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Sierra NevadaTotal: $80M

06/02/20111 - SRR$12.5M

06/16/20112 - Canted Airfoil Fin Selection$2.5M

07/20/20113 - Cockpit Based Flight Simulator$5M

4 - Vehicle Avionics Integration 
Laboratory

$10M

5 - System Definition Review (SDR)$12.5M

6 - Flight Control Integration Laboratory$7.5M

7 - Engineering Test Article (ETA) 
Structure Delivery

$12.5M

8 - Separation System Test$5M

9 - Preliminary Design Review (PDR)$12.5M
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BoeingTotal: $92.3M

04/20/20111 - NASA Kickoff$10M

05/19/2011
2 - Delta Systems Definition Review 
(SDR) Complete

$10M

06/16/20113 - Phase 0 Safety Review Complete$15M

07/14/20117 - Interim Design Review (IDR) - 4$10M

5 - Landing Air Bag Drop Demo #1$7.5M

6 - Phase 1 Wind Tunnel Tests$5M

10 - Launch Vehicle Emergency Detection 
System/Avionics System Integration 
Facility Interface Simulation Test

$15M

4 - Launch Abort Engine (LAE) 
Fabrication and Hot Fire Test Demo

$10M

8 - Parachute Drop Test 
Demonstration

$4.8M

9 - Service Module (SM) Propellant 
Tank Develop Tests

$2.5M

11 - Preliminary Design Review (PDR) 
Complete

$2.5M
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SpaceXTotal: $75M

05/05/20111 - CCDev2 Kickoff$10M

07/26/2011
2 - Launch Abort System (LAS) 
Propulsion Conceptual Design Review

$5M

3 - Design Status Review (DSR) 1$15M

4 - LAS Propulsion Components 
Preliminary Design Review (PDR)

$10M

6 - Design Status Review (DSR) 2$15M

5 - Crew Accommodation Concept 
Prototype and In-Situ Trial 1

SpaceX Funded

7 - Crew Accommodation Concept 
Delta-Prototype and In-Situ Trial 2

SpaceX Funded

8 - LAS Propulsion Component Test 
Articles Complete

$5M

10 - Concept Baseline Review (CBR)$10M

9 - LAS Propulsion Component Initial 
Test Cycle

$5M
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Blue OriginTotal: $22.005M

05/20/20111 - Space Vehicle (SV) Kickoff Meeting$.905M

05/20/20112 - Pusher Escape Kickoff Meeting$2M

05/20/2011
3 - Reusable Booster System (RBS) 
Engine Kickoff Meeting

$3.4M

5 - RBS Engine Thrust Chamber 
Assembly (TCA) Interface and Test 
Plan Review

$4M

4 - Space Vehicle Mission Concept 
Review (MCR)

$.9M

6 - Pusher Escape Test Vehicle #1 
Shipment

$2M

7 - Pusher Escape Ground Firing$3M

8 - Pusher Escape Pad Escape Test$1.9M

10 - RBS Engine Thrust Chamber 
Assembly (TCA) Test

$3M

9 - Space Vehicle System 
Requirements Review (SRR)

$.9M
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ULAUnfunded

07/18/20111 - Launch Vehicle Certification Kickoff

2 - Design Equivalency Review (DER) 
Summary Review

3 - Probabilistic Risk Assessment 
(PRA) Review

4 - Tailored System Requirements 
Review (SRR)

5 - System Requirements Review 
(SRR)
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